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EXECUTIVE SUMMARY 
 
 A Department of Energy (DOE) Office of Science project review of the Center for 
Nanophase Material Sciences (CNMS) was conducted at Oak Ridge National Laboratory (ORNL) 
on April 4-5, 2005.  The review was conducted at the request of Dr. Patricia M. Dehmer, 
Associate Director for the Office of Basic Energy Sciences, Office of Science and the project’s 
Acquisition Executive.  The purpose of the review was to assess the project’s readiness to 
proceed to Critical Decision (CD) 4a, Approve Start of Initial Facility Operations as defined in 
the Project Execution Plan (PEP), Revision 2.   
 

The Committee concluded that the project will be ready for CD-4a as of April 30, 2005, 
as planned in the PEP, Revision 2.  At CD-4a, the project will be building safe and ready to 
accept equipment.  The Committee approved a checklist for Beneficial Occupancy that will be 
completed for CD-4a.  While the checklist is challenging, the Committee felt that it would be 
achievable by the CD-4a date. 
 
 The CNMS project is a highly collaborative, multi-disciplinary research center, co-located 
with the Spallation Neutron Source and the proposed Joint Institute for Neutron Sciences at ORNL.  
The CNMS is approximately 80,000 square feet, consisting of a four-story office and laboratory 
building and a connected single-story, clean-room building.  The Total Project Cost is $64.7 million. 
As of the end of February 2005, the project was 64 percent complete compared to a planned 66 
percent complete.  The project will be complete at CD-4b, Approve Start of Full Operations, 
scheduled for September 2006.  Overall remaining cost contingency is $3.4 million. This is  
15 percent of the remaining costs, which is adequate for this stage of the project.  There is one week 
of schedule contingency for the CD-4a date, and three and one-half months for the CD-4b date. 
 
 Overall, the Committee concluded that the CNMS project was being managed 
effectively. The scope and specifications were sufficiently defined to support the cost and 
schedule presented, and consistent with the FY 2005 Project Data Sheet and the PEP, Revision 2. 
 The information in the DOE Project Assessment Reporting System (PARS) is consistent with 
physical progress.  The ES&H aspects of the project were adequately addressed and Integrated 
Safety Management principles are being followed.  The project had responded appropriately to 
the recommendations from past DOE reviews.  There was one Committee recommendation 
resulting from this review.   
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In summary, the Committee concluded that completion of CD-4a by April 30, 2005 is 
challenging but achievable. 
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1. INTRODUCTION 
 

The Center for Nanophase Materials Sciences (CNMS) will integrate nanoscale research 
with neutron science; synthesis science; and theory, modeling, and simulation—bringing together 
four areas in which the United States has clear national research needs, and creating synergies that 
will have significant impact on scientific research by accelerating the pace of scientific discovery.  
The tools and scientific expertise of CNMS will be accessible to university, industrial, and 
laboratory researchers through a peer review process.  The external scientific community has been 
 an essential partner in developing and operating CNMS so that it is successful in achieving its 
scientific and technical mission.   
  

The CNMS major scientific thrusts will be in nano-dimensional “soft” materials; complex 
nanophase materials systems; and theory, modeling, and simulation.  The CNMS will provide 
access to the full cycle of materials design, synthesis, characterization and analysis, and properties-
modeling capabilities at the nanoscale.  This full-cycle access will rapidly advance understanding 
and permit tackling problems of a scope, disciplinary breadth, and complexity that is beyond 
current capabilities.  The CNMS will provide the research infrastructure and environment needed to 
support highly collaborative research and multidisciplinary research education, including resident 
scientific collaborators, both long- and short-term visiting scientist positions, and technical support 
personnel. 
  

The CNMS will use the intense neutron beams available at the new Spallation Neutron 
Source (SNS) and the upgraded High Flux Isotope Reactor to make broad classes of related 
nanoscale phenomena accessible to fundamental study for the first time.  The significance of this 
neutron science focus is that neutron scattering provides unique information about both static 
and dynamic nanoscale self-organization that is complementary to data provided by other 
techniques.  The CNMS will play an important role in strengthening the U.S. based neutron 
science community by helping it to provide scientific leadership in emerging research on 
nanoscale materials and processes.  The CNMS will be co-located with the SNS and the Joint 
Institute for Neutron Sciences on the SNS “new campus”.  

  
The CNMS will occupy a nearly 80,000-square-foot building containing “wet” and “dry” 

materials synthesis and characterization laboratories; clean rooms; materials imaging, 
manipulation, and integration facilities; computer-access laboratories; and office space for staff 
and visitors.  The layout of the office-laboratory complex is designed to maximize collaborative, 
multidisciplinary, and educational interactions.  

Independent Project Review Report (CD-4)

SCMS Rev. 1.0/CDM_Exh29.pdf 7 of 30 (03/2008)



 2

  
 The CNMS was selected for construction after an extensive peer review conducted at the 

end of April 2001.  Five proposals from national laboratories were received for the establishment 
of five Nanoscale Science Research Centers (NSRC).  The process for selection of the NSRCs 
involved review of the proposals by a group of experts having knowledge of both nanoscale 
science and the operation and management of centers and user facilities.  The review included 
examination of the written proposals and oral presentations by each laboratory proposing an 
NSRC.  The reviewers provided individual evaluations of each proposal.  After consideration of 
their comments, proposals were ranked according to the criteria established.  
  
 The Total Project Cost (TPC) of the CNMS project is $64.7 million.  This includes a Total 
Estimated Cost (TEC) of $63.7 million and $1 million of Other Project Costs.  The TEC includes 
approximately $25 million, including contingency, allocated to technical instrumentation.  CD-0, 
Approve Mission Need, was approved and the project validated in June 2001.  The overall cost 
contingency remaining is $3.4 million, which is 15 percent of the remaining costs.  The overall 
schedule contingency is three months and three weeks, with a project completion date (CD-4b) 
planned for September 2006. 
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2. SCIENTIFIC PROGRAM 
 
2.1 Findings 
 

The CNMS continues to refine and implement its vision for scientific leadership in seven 
theme areas, which build on internationally recognized strengths at ORNL.  CNMS theme 
leaders include senior staff and key management personnel, thereby ensuring that the CNMS 
user program will fully exploit ORNL expertise, leverage existing laboratory capabilities, and 
include an appropriate balance of unique, specialized instrumentation and more general 
nanoscience fabrication and characterization tools.  

 
The technical equipment baseline is $21.82 million.  Costs remain within the baseline. 
 
A total of 55 percent of the technical equipment cost has been committed.  Quotations are 

current and the specification and procurement process is underway for the remaining equipment. 
The cost risk for anticipated foreign procurements is adequately mitigated by project contingency. 

 
Overall, the technical equipment specification process is on schedule to meet the project 

milestones and is functioning very well. 
 
Remaining procurements are being actively managed to optimize benefits to the CNMS 

operating program.  The Beowulf computing cluster will be upgraded from 32-nodes to 64-nodes.  
Visualization workstations will be substituted for the SGI graphic workstations.  Placement of the 
16-screen visualization wall within the theory institute area has been optimized for efficient space 
utilization.  The technical equipment for the X-Ray Diffraction Laboratory is under active 
reconsideration in context of existing ORNL capabilities. 

 
Major instrument procurement is well along.  The factory acceptance test of the Direct Write 

Electron Beam Lithography System was completed in December 2004.  Contract awards have been 
made for other major instruments (such as FIB/SEM, 4-Probe Transport STM, Spin-Polarized SEM). 

 
A list of special equipment to be procured with residual contingency has been prepared.  

The stated prioritization process is based upon scientific justification, available funds, and ability 
to be fully operational prior to the scheduled CD-4b date.  A high-field, solid state NMR 
instrument that was previously removed from baseline, remains a high-priority item if 
contingency funds become available. 
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A detailed, laboratory-by-laboratory commissioning document is in place, listing the 
laboratory function, responsible person, installed utilities, technical equipment, anticipated 
chemical inventory, preliminary RSS, and anticipated training requirements.  The sequence of 
operational laboratories is given by the technical equipment installation and acceptance 
schedule. 

 
A Transition to Operations plan for integrated CNMS/SNS operations exists and is being 

implemented.   
 
2.2 Comments 
 

The Committee expressed confidence in the leadership provided by the CNMS Director 
and Scientific Director. 

 
The technical equipment specification and review process effectively incorporates 

external user input CNMS scientific and management review to ensure appropriateness for the 
CNMS User Facility mission. 
 
2.3 Recommendations 

 
None. 
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3. CONVENTIONAL FACILITIES 
 
3.1 Findings 
 

The CNMS conventional facilities are at approximately 96 percent complete, based upon 
the preliminary March 2005 monthly report, and are being readied for Beneficial Occupancy in 
April 2005.  All major equipment is in the process of being bar coded and placed in ORNL’s 
maintenance database system. 

 
The Transition Team is scheduled to perform facility walk-downs to verify compliance 

with the construction contract documents.  A punch list will be generated and will be used to 
resolve and track completion of incomplete activities. 

 
An interim commissioning report prepared by an independent commissioning contractor 

will be prepared to verify that the building systems are ready for occupancy and installation of 
technical equipment.  The CNMS project has adequately identified the criteria for Beneficial 
Occupancy or CD-4a.  Although there are still many work tasks that require completion in a 
relatively short amount of time, completion of the items needed for Beneficial Occupancy in this 
time frame are achievable. 

 
The method that will be used to assure safety and technical readiness for partial 

experimental operations in FY 2006 have been identified in the Transition to Operations Plan.  
 
3.2 Comments 
 

The CNMS criteria for Beneficial Occupancy definition are appropriate for the CNMS 
project; however, these criteria may not be appropriate for a facility that will transition 
immediately into some partial level of experimental operations once CD-4a is received.  There 
are prerequisites for CD-4a in the Beneficial Occupancy definition that are not essential to 
beneficial occupancy, such as completion of all surface treatments and finishes. 

 
The CNMS project has demonstrated, through increased staffing and added work shifts, 

that it can make substantial progress in a limited amount of time, thus providing confidence that 
Beneficial Occupancy Date in April is achievable. 

 
The schedule and process that will be used to assure that all systems and conditions are 
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ready for the introduction of hazardous materials and the start of experimental operations should 
be expanded in the Transition to Operations plan. 
 
3.3 Recommendation 
 

1. Prepare a matrix listing the life safety systems, building systems and systems needed 
to support technical equipment that indicates the status of installation, testing and 
acceptance, training and documentation, and whether these items are required for  

 CD-4a or start of experimental operations. 
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4. ENVIRONMENT, SAFETY AND HEALTH 
 
The review addressed environment, safety and health (ES&H) aspects of the project at its 

current stage of development and assessed whether Integrated Safety Management (ISM) 
principles are being followed. 

 
4.1 Findings  
 

The project has demonstrated effective implementation of ISM principles in addressing 
ES&H aspects of operations within the CMNS.  This is especially noted in facility planning for 
accommodating the use and storage of hazardous materials in the laboratory spaces.  It is evident 
from the interviews conducted and documents reviewed that the CMNS Director is strongly 
engaged with the principle investigators and subject matter experts in identifying hazards 
through the Research Safety Summaries and defining the hazardous material control areas in 
order to keep chemical inventories within specified limits. 

 
Fire Protection Systems are installed and complete.  Verification and testing of fire 

sprinklers and alarms is scheduled for mid April 2005. 
 
Evaluation of arc flash hazards of electrical equipment that will need to be operated 

during the equipment installation phase is currently under review and effected equipment will 
need to be labeled per NFPA 70E standard. 
 
4.2 Comments 
 
 Current work control procedures prevent workers at CNMS from working on energized 
systems until potential arc flash protection boundaries are evaluated.  The project should ensure that 
potentially effected equipment is prioritized for evaluation based on installation schedule needs. 

 
4.3 Recommendations 
 

None. 
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5. COST ESTIMATE 
 
5.1 Findings 
 
 The TPC of the project is $64.7 million as of Baseline Change Proposal (BCP) 10.  The 
change from the baseline to current estimate is a result of a congressional budget rescission. This 
includes a TEC of $63.7 million and Other Project Cost of $1 million.  A comparison to the 
original baseline cost estimate at the December 2002 DOE review is shown in Table 5-1. 
 

Table 5-1.     Original Baseline Cost Estimate Compared to BCP-10 ($K) 
 

WBS IPR BCP-10 
WBS 2.1 Technical Equipment $24,910  $21,820  
WBS 2.2 Conventional Facilities $30,240  $38,520  
Contingency (% of work to go    
including commitment) 

$8,850 (16%) $3,399  (15.1%
) 

   Total TEC $64,000  $63,739  
   Other Project Costs $ 1,000  $ 1,000  
   Total TPC $65,000  $64,739  

 
 
 Overall project contingency is currently estimated at $3.399 million or approximately  
15.1 percent of the remaining costs.  A Risk Assessment Plan is in place that identifies major areas 
of risk for the project and includes mitigating actions—it is reviewed monthly and formally 
updated as needed.  Mitigating actions are underway to minimize consequences of identified 
concerns on the project.  The Technical Equipment Plan includes a list of additional equipment 
that could be procured if sufficient funds remain near the end of the construction phase of the 
project. 
 
5.2 Comments 
 

The project’s cost baseline is consistent with the FY 2005 Project Data Sheet and the 
PEP, Revision-2.  The Committee concluded that the remaining contingency is adequate, taking 
into account that 55 percent of the technical equipment cost estimate has been committed and 
most of remaining cost estimates are based on vendor quotes.  The contingency is supported by 
and consistent with an appropriate project-wide risk analysis. 
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5.3 Recommendations 
 

None. 
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6. SCHEDULE and FUNDING 
 
6.1 Findings 
 
 The project schedule of Critical Decision (CD) approvals is as follows: 

 
CD-0 Approve Mission Need June 13, 2001 
CD-1 Approve Preliminary Baseline Range February 22, 2002 
CD-2 Approve Performance Baseline September 5, 2002 
CD-3 Approve Start of Construction February 3, 2003 
CD-4a Approve Start of Initial Operations April 30, 2005 
CD-4b Approve Start of Full Operations September 30, 2006 
 

 The overall project is 64 percent complete through February 2005, compared to a planned 
66 percent.  The conventional construction is 89.6 percent complete, compared to the plan of  
92.6 percent.  The construction contractor has added resources and is performing second shift 
work to recover the schedule variance. 

  
Technical equipment is 18.9 percent complete versus 19.6 percent planned.   
 
There is approximately one week of schedule contingency for the CD-4a date and two 

and one-half months for the CD-4b date.  
 
The current funding profile per the FY 2005 Project Data Sheet is shown in Table 6-1. 

 
Table 6-1. Budget Authority Profile (million dollars)* 

 
 2001 2002 2003 2004 2005 2006 Total 
TEC-PED  1,500 988   2488
TEC Construction  23,701 19,882 17,669  61,252
OPC 250 225 100 250 100 75 1,000
Total 250 1725 24789 20132 17769 75 64,740

 *The current Presidential budget submission includes funding for Transition to Operations for FY 2006. 
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6.2 Comments 
 

The overall project schedule, project start, and project completion are consistent with the 
FY 2005 Project Data Sheet and the PEP, Revision-2. 

 
The Committee concluded that considering the definition of CD-4a completion, the 

schedule for CD-4a date of April 30, 2005 is challenging.  
 
The remaining schedule for the BOD milestone of approximately three to four weeks, 

including one week of contingency, is adequate. 
 
The information in the PARS is consistent with physical progress. 
 

6.3 Recommendations 
 
None. 
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7. MANAGEMENT 
 
7.1 Findings 
 

The CNMS project continues to be managed appropriately for this stage of the project.  
The Integrated Project Team continues to demonstrate a good working relationship with frequent 
communications and regularly held (weekly and monthly) meetings and reports.  The project 
team’s plan to complete the project within cost and schedule remains credible based on project 
status at 64 percent complete and available contingency at 15 percent of the remaining work.       

 
PARS reporting, which is produced from CNMS project’s Earned Value Management 

System (EVMS), appears to reflect project conditions as status presented and observed in the 
facility walkthrough.  Monthly and quarterly progress reports continue to be prepared by the 
Federal Project Director and comply with DOE management requirements.   

 
Project risk analysis and contingency plans have been recently updated and remain 

credible and reasonable.  Remaining contingency is approximately $3.4 million (15 percent) and 
appears to be adequate for this stage of the project.     
 
7.2 Comments 
 

The project continues to benefit from close interface with the SNS project; with monthly 
coordination meetings, shared staff for a coordinated approach, and the partnership planned to be 
extended into operations.  Continuation of this partnership is recommended.     

 
The CNMS project has recently updated the risk management plan and revised 

contingency requirements for remaining project components.  A list was developed of scientific 
equipment which can be obtained with any remaining project funds; selection will be based on 
scientific justification, cost, and delivery schedule.  The use of contingency for facility related 
costs is a reduced priority at this time.     
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The CNMS has developed a Project Transition Plan that provides a clear roadmap to 
beneficial occupancy and operations for CNMS.  The plan clearly defines Federal and contractor 
roles in the facility acceptance process.  The Transition Plan provides a summarized facility 
BOD for CD-4a; this definition is further detailed in the CNMS Conventional Facility Beneficial 
Occupancy Definition.     
 
7.3 Recommendations 
 

None. 
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March 11, 2005 

SC-10 
 
CNMS CD-4a Review 
 
Daniel R. Lehman, Director, SC-81 
 
I am requesting your office to perform an on-site review of the Center for Nanophase Materials Sciences 
(CNMS) project at Oak Ridge National Laboratory (ORNL) on April 4-5, 2005.  The purpose of the review is 
to assess the project’s readiness to proceed to Critical Decision 4a (CD-4a), Approve Start of Initial Facility 
Operation as defined in the Project Execution Plan (PEP).  The review committee is asked to assess the status 
of the project with respect to both the general prerequisites for CD-4a, and the CNMS Conventional Facilities 
Beneficial Occupancy definition, which was developed by the Federal Project Director.   
 
In carrying out its charge, the Committee should respond to the following questions:  
 
1. Is the CNMS Conventional Facility Beneficial Occupancy definition complete, and sufficient for start of 

initial facility operation?  Will the CNMS facility have satisfied this definition by CD-4a?  Does the 
facility have a plan for supporting research users in conducting BES programmatic (i.e., non-TPC funded) 
activities?  

 
2. Is the CNMS project being managed properly and are the project's cost, schedule, and technical baselines 

consistent with the FY05 Project Data Sheet and the PEP?  Does the plan for remaining procurements 
realistically support the schedule for project completion (CD-4b)?  Does this plan include appropriate 
contingency (cost and schedule) for project completion?  

 
3. Is there a Transitions to Operations Plan in place for CD-4a? 
 
4. Are ES&H aspects being properly addressed given the project's current stage of development?  Are 

Integrated Safety Management Principles being followed?  
 
5. Has the project responded appropriately to recommendations from prior DOE/SC reviews?  
 
Kristin Bennett, the NSRC Program Manager for CNMS, will serve as the Basic Energy Sciences point of 
contact for this review.  I would appreciate receiving your committee's report within 60 days of the review's 
conclusion. 
 
I wish to thank you in advance for agreeing to carry out this review.  I look forward to 
receiving your committee’s report. 
 
 Patricia M. Dehmer 
 Associate Director of Science 
 for the Office of Basic Energy Sciences 
 
 

DATE: 

REPLY TO 
ATTN OF: 

 
 

SUBJECT: 
 
 

                TO: 

 
DOE F 1325.8 
(08-93) 

United States Government Department of Energy 

memorandum 
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REVIEW COMMITTEE PARTICIPANTS 

 
 
Department of Energy 
 
Daniel Lehman, DOE/SC, Chairperson   
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Committee 
 
Jim Beals, SNL   
Marty Fallier, BNL   
Frank Gines, DOE/Argonne   
Rick Korynta, DOE/TJSO   
Doug Paul, DOE/ORO   
Neal Shinn, SNL   

  
 
Observers 
 
David Arakawa, DOE/ORO  
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Department of Energy Review of the 
Center for Nanophase Materials Sciences (CNMS) Project at ORNL 

 
AGENDA 

 
 
Monday April 4, 2005—SNS/CLO Building (Bldg. 8600), Room 156 
 
 1:00 pm DOE Executive Session ............................................................................... Lehman 
 1:30 pm Welcome:  Department of Energy ...................................Dehmer/Bennett/Arakawa 
  Welcome:  Oak Ridge National Laboratory ............................... Roberto/Buchanan 
 1:45 pm CMNS Overview ........................................................................................... Horton 
 2:15 pm Conventional Facility Status......................................................................... Stellern 
 3:00 pm Technical Equipment (including hook-up discussion) .....................Horton/Stellern 
 3:45 pm Break and CNMS Tour ........................................................................................ All 
 5:00 pm DOE Executive Session 
 6:30 pm Adjourn 
 
Tuesday, April 5, 2005 
 
 8:00 am Transition to Operations .............................................Horton/ Stellern/McLaughlin 
 8:30 am Subcommittee Working Sessions 
 10:00 am DOE Executive Session Dry Run ................................................................ Lehman 
 12:00 pm Lunch 
 1:00 pm Closeout Presentation to CNMS Management ............................................ Lehman 
 2:00 pm Adjourn 
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Project Baseline and Cost Status

Baseline         
(Based on BCP-10)

Cost to Date 
Through Feb. 28, 

2005
Cost plus 

Commitments

2.1 Technical Equipment
2.1.1 Technical Equipment 20,065,000 3,594,077 11,183,881
2.1.2 Procurement Support 100,000 48,665 48,665
2.1.3 Installation 565,000 0 0
2.1.4 Test & Checkout 245,000 6,425 6,425
2.1.5 Specification Development 155,000 142,239 158,732
2.1.6 Project Mgmt (during Design) 55,000 50,735 50,735
2.1.6 Project Mgmt (during Construction) 635,000 248,899 248,899
Technical Equipment Subtotal 21,820,000 4,091,040 11,697,337

2.2 Conventional Facility
2.2.1 Design 2,067,000 2,046,963 2,046,963
2.2.2 Construction 32,322,000 29,245,120 30,118,251
2.2.3 Project Management 405,000 224,568 224,568
2.2.4 Design Support 366,000 365,672 365,672
2.2.5 Construction Management 1,800,000 1,204,541 1,451,401
2.2.6 Construction Support 700,000 375,706 553,904
2.2.7 Title III Service 860,000 809,406 809,406
Conventional Facility Subtotal 38,520,000 34,271,976 35,570,165

Total Estimated Cost (TEC): 60,340,000 38,363,016 47,267,502

2.3 Other Project Costs
2.3.1 CDR/VE Study 378,000 377,142 377,142
2.3.2 Scientific Scope Development 105,000 104,288 104,288
2.3.3 ESH Documentation/training 485,000 6,576 6,576
2.3.4 Engineering Support 32,000 32,148 32,148
Other Project Costs Subtotal 1,000,000 520,154 520,154

Baseline Total: 61,340,000 38,883,170 47,787,656

CONTINGENCY (15%) 3,399,000

Total Project Cost (TPC): 64,739,000 74%

Independent Project Review Report (CD-4)

SCMS Rev. 1.0/CDM_Exh29.pdf 28 of 30 (03/2008)



APPENDIX E 
 
 

SCHEDULE 
CHART

Independent Project Review Report (CD-4)

SCMS Rev. 1.0/CDM_Exh29.pdf 29 of 30 (03/2008)



CNMS Schedule 
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